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Cooperating Agencies

Start:  08-07-03 ID:   7

Finish: 28-07-03 Dur: 15 days

Local Officials Scoping Meeting

Start:  11-08-03 ID:   9

Finish: 11-08-03 Dur: 0 days

Project Mapping

Start:  08-07-03 ID:   20

Finish: 18-08-03 Dur: 6 wks

Initiate Development of Technical 
Reports
Start:  16-09-03 ID:   36

Finish: 05-01-04 Dur: 16 wks

Define Study Area

Start:  01-07-03 ID:   3

Finish: 07-07-03 Dur: 5 days

Agency Scoping Meeting

Start:  11-08-03 ID:   8

Finish: 11-08-03 Dur: 0 days

Develop Preliminary Draft Purpose 
and Need Statement
Start:  12-08-03 ID:   12

Finish: 01-09-03 Dur: 3 wks

Refine Purpose and Need 
Statement
Start:  02-10-03 ID:   14

Finish: 15-10-03 Dur: 2 wks

Agency Concurrence on Purpose 
and Need
Start:  14-11-03 ID:   15

Finish: 14-11-03 Dur: 0 days

Preliminary Alternatives Analysis 
and Screening
Start:  16-09-03 ID:   23

Finish: 29-09-03 Dur: 2 wks

Preliminary Alternatives 
Development
Start:  19-08-03 ID:   22

Finish: 15-09-03 Dur: 4 wks

Identify Preliminary Environmental 
Issues
Start:  29-07-03 ID:   13

Finish: 11-08-03 Dur: 2 wks

Public Scoping Meeting (optional)

Start:  11-08-03 ID:   10

Finish: 11-08-03 Dur: 0 days

Prepare SOV

Start:  08-07-03 ID:   5

Finish: 21-07-03 Dur: 10 days

GIS Technology

Start:  01-07-03 ID:   19

Finish: 07-07-03 Dur: 1 wk

Environmental Inventory

Start:  05-08-03 ID:   21

Finish: 01-09-03 Dur: 4 wks

Agency Concurrence on 
Alternatives Development and Scre
Start:  29-10-03 ID:   24

Finish: 29-10-03 Dur: 0 edays

Submit Final Technical Reports

Start:  05-02-04 ID:   43

Finish: 31-03-04 Dur: 8 wks

Develop Public Involvement Plan

Start:  08-07-03 ID:   4

Finish: 21-07-03 Dur: 2 wks
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Distribute Draft EA

Start:  15-03-04 ID:   34

Finish: 15-03-04 Dur: 1 day

Draft EA Lead Agency Review / 
Revisions
Start:  23-01-04 ID:   33

Finish: 22-02-04 Dur: 30 edays

Prepare Draft EA

Start:  03-11-03 ID:   32

Finish: 23-01-04 Dur: 12 wks

Agency Concurrence on Preferred 
Alternative
Start:  26-12-03 ID:   28

Finish: 26-12-03 Dur: 0 days

Identify Preferred Alternative

Start:  13-11-03 ID:   27

Finish: 26-11-03 Dur: 2 wks

Refine Alternatives

Start:  30-10-03 ID:   26

Finish: 12-11-03 Dur: 2 wks

Draft EA Public Hearing (if 
requested)
Start:  05-04-04 ID:   35

Finish: 05-04-04 Dur: 0 days
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Lead Agency Issues FONSI

Start:  02-07-04 ID:   45

Finish: 02-07-04 Dur: 0 days

Submit Final EA and FONSI 
Request
Start:  02-07-04 ID:   44

Finish: 02-07-04 Dur: 0 days

Prepare Final EA

Start:  13-05-04 ID:   41

Finish: 02-06-04 Dur: 3 wks

Identify Selected Alternative

Start:  29-04-04 ID:   39

Finish: 12-05-04 Dur: 2 wks

Address Draft Document 
Comments
Start:  15-04-04 ID:   38

Finish: 28-04-04 Dur: 2 wks

Final EA Lead Federal Agency 
Review / Revisions
Start:  02-06-04 ID:   42

Finish: 02-07-04 Dur: 30 edays

Scope and Budget Memorandum

Start:  05-07-04 ID:   47

Finish: 30-07-04 Dur: 4 wks
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